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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
APPROVE CATEGORICAL EXEMPTION,

ESTABLISH CAPITAL PROJECT NOS. 88945 AND 70947, .
APPROVEPROJECT BUDGET AND AP~ROPRIATION ADJUSTMENT,
AUTHORIZE EXECUTION OF A SUPPLEMENTAL AGREEMENT AND

DELEGATED AUTHORITY, AND
APPROVE AND AUTHORIZE A REQUEST FOR STATEMENT OF QUALIFICATIONS

FOR THE MARTIN LUTHER KING, JR. MEDICAL CENTER
(SECOND DISTRICT) (4 VOTES)

SUBJECT

These actions find that the Inpatient Tower Renovation Project is categorically exempt,
establish and approve the capital project, approve the project budget and appropriation
adjustment, approve and authorize a supplemental agreement, and approve and authorize
a request for statement of qualifications for the Inpatient Tower Renovation Project
associated with the re-opening of Martin Luther King, Jr. Medical Center.

Also, these actions establish the capital project, approve the project budget and
appropriation adjustment, approve and authorize a supplemental agreement, and
approve and authorize a delegated authority agreement for the new Multiservice
Ambulatory Care Center/Ancillary Building Project at Martin Luther King, Jr. Medical
Center. In addition, these actions approve the concept of financing the project costs
through the issuance of long-term Build America Bonds, Recovery Zone Economic
Development Bonds, and/or tax-exempt lease revenue bonds.

"To Enrich Lives Through Effective And Caring Service"
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IT IS RECOMMENDED THAT YOUR BOARD:

1. Find that the Inpatient Tower Renovation Project is categorically exempt from
the provisions of the California Environmental Quality Act Guidelines pursuant
to Section 15301, Class 1, Paragraph (d) and Section 15302, Class 2,

Paragraph (a), and Section 15303, Class 3, Paragraphs (c), and (f), consistent
with the standards for environmental analysis specified in the Environmental

Document Reporting Procedures and Guidelines adopted by your Board, since
the project is limited to improvements to existing facilties replacement and
reconstruction of existing facilities and structures, new construction, and
conversion of small structures.

2. Establish and approve Capital Project No. 88945 for the Inpatient Tower

Renovation Project at the Martin Luther King, Jr. Medical Center with a project
budget of $208,500,000, as detailed in Enclosure A and authorize the Director
of Public Works to deliverlhe project.

3. Establish Capital Project No. 70947 for the new Multiservice Ambulatory Care
Center/Ancillary Building at the Martin Luther King, Jr. Medical Center with à
project budget of $145,300,000, as detailed in Enclosure A.

4. Approve the appropriation adjustment for Capital Project No. 88945 to
recognize $208,500,000 in revenue from long-term bond proceeds to fund the
Martin Luther King, Jr. Medical Center Inpatient Tower Renovation Project.

5. Approve the appropriation adjustment for Capital Project No. 70947 to
recognize $145,300,000 in revenue from long-term bond proceeds to fund the
Martin Luther King, Jr. Medical Cei;ter new Multiservice Ambulatory Care

Center/Ancillary Building Project.

6. Approve and authorize the Director of Public Works to execute Supplemental
Agreement 11 to Contract PW-12826 with HMCArchitects, to provide for the
design of the Inpatient Tower Renovation Project, Capital Project No. 88945,
and the new Multiservice Ambulatory Care Center/Ancilary Building Project,
Capital Project No. 70947, for an aggregate, not-to-exceed fee of $17,612,500.

7. Approve the use of the Board-approved contractor prequalification process for
the Inpatient Tower Renovation Project, and authorize the Director of Public
Works to prepare and issue a Request for Statement of Qualifications (RFSQ)
for both general contractors and subcontractors in a form substantially similar
to the standardized RFSQ previously approved by your Board.
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8. Direct the Chief Executive. Officer to coordinate the development and
preparation of an Environmental Impact Report on the Phase I Improvements
(Multiservice Ambulatory Care Center/Ancillary Building) and Phase II
Development at the Martin Luther King, Jr. Medical Center site.

9. Direct the Chief Executive Officer to execute a delegated authority agreement

with Sapphos Environmental Inc. to perform all necessary environmental

reviews and prepare an Environmental Impact Report for project-level analysis
of the Phase I Improvements and program-level analysis of the Phase II
Development at the Martin Luther King, Jr. Medical Center site, for a not-to-
exceed fee of $688,000.

10. Approve the concept of financing up to $353,800,000 in project costs through .
the issuance of long-term Build America Bonds, Recovery Zone Economic
Development Bonds, and/or tax-exempt lease revenue bonds.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions wil find that the Inpatient Tower Renovation
Project is categorically exempt from the California Environmental Quality Act (CEQA);
establish and approve the Inpatient Tower Renovation Project (C.P. 88945); authorize the
design and construction activities; and allow the Department of Public Works (Public
Works) to deliver the Inpatient Tower Renovation Project.

In addition, approval of the recommended actions will establish a project and authorize
the design for the new Multiservice Ambulatory Care Center and Ancillary

(MACC/Ancillary) Building Project (C.P. 70947), as well as preparation of a master plan
for the Martin Luther King Jr. Medical Center campus (Campus Plan) and an
. Environmental Impact Report (EIR) for the MACC/Ancilary Building Project and
Campus Plan.

Background

Martin Luther King, Jr. (MLK) Medical Center opened its doors as a County hospital in
1972. In August 2007, MLK stopped providing inpatient services. The County has since
been working to develop options to reopen inpatient services at the MLK. In September
2008, options for a 114 bed inpatient facility, emergency room, and a MACC facilty at
the current MLK site were studied. Major baseline assumptions for this analysis
included:
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· Any reuse of the previous hospital building (which currently houses the MLK
MACC) for inpatient purposes, would require seismic and building system
upgrades to meet SB 1953 and licensing requi'rements.

. Implementation of the required seismic. upgrades would only extend the licensure

of the retrofitted inpatient building to the year 2030, requiring construction of a
new inpatient facility prior to 2030.

· The existing clinic building, which was completed in 1998, surpasses the 2030
requirements under SB 1953 and could be utilized for inpatient purposes beyond.
2030.

Based on these assumptions, three options were developed and studied by Public
Works, the Department of Health Services (DHS), and Chief Executive Office (CEO).

Option 1: Seismically retrofit and upgrade the previous hospital building to
provide emergency room and inpatient services and reconfigure the
existing clinic building to accommodate a MACC

. Requires Senate Bill (SB) 1953 seismic retrofit to the existing hospital;
upgrades for code compliance, upgrades to the major mechanical,

plumbing and electrical systems.

. Renovation and reconfiguration of the existing clinic building to
accommodate a MACC; and retrofit of the existing central plant.

. Total project cost was estimated at $416.0 millon.

. Retrofitted hospital building would still require replacement prior to the

year 2030 to maintain compliance with SB 1953 requirements.

Option 2: Conversion of the existing clinic building to a new inpatient tower,
construction of new emergency room and MACC facilties

. Renovation and reconfiguration of the existing clinic building to provide
patient beds and other inpatient services.

. Construction of a new 20,000 square feet ancilary building to house

the emergency department and support services.

. Construction of a new 80,000 square feet MACC building and central

plant.
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. Total project cost was estimated at $278.0 million.

Option 3: Conversion of the existing clinic building to a new inpatient tower
and reconfiguration and refurbishment of the existing hospital
building to more appropriately house a MACC

· Renovation and reconfiguration of the existing clinic building to house
the emergency department and provide patient beds and other
inpatient services.

· Renovation and reconfiguration of the existing hospital building to
better accommodate a MACC.

· Total project cost was estimated at $346.0 million

In December 2008, your Board approved the motion to develop a plan to restore
services at MLK, including a 120 licensed bed hospital, an emergency room, a MACC,
and hospital support services. Based on the proposed increase in beds from 114 to

120 and the results of programming meetings with DHS physicians and staff which led
to an increase in the size of the proposed MACC from 80,000 sq. ft. to 130,000 sq.ft.,
planning concepts and cost estimates were revised and refined. As illustrated in the
following table, cost estimates for each of the options increased since the preliminary
estimates in September 2008.

Option 09/2008
Estimate

$416.0 milL.
$278.0 milL.
$346.0 milL.

07/2009
Estimate

$495.0 mill.
$353.8 milL.
$395.0 milL.

It remains clear, however, that Option 2, which entails the conversion of the existing
clinic building to an inpatient facilty and emergency room and the construction of a new
MACC, is the most cost effective option. Moreover, Option 2 will not require the
construction of a new inpatient facility by 2030 to maintain compliance with SB 1953
requirements and will cause the least disruption to existing day-to-day operations in the
existing MACC. Based on this analysis, it is recommended that Option 2 be pursued as
the proposed project.

Proposed Projects .

The proposed projects include: 1) design and construction of a new community hospital
with emergency services, referred to as the Inpatient Tower Renovation; and,

2) design of a new MACC/Ancillary Building at the existing MLK Medical Center site.
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Inpatient Tower Renovation Project (C.P. 88945)

The proposed new community hospital will be housed in existing, seismically compliant
buildings. The existing Inpatient Tower building, approximately 194,000 square feet, will
be renovated to house approximately 120 patient beds and other essential hospital
services such as an emergency department, inpatient pharmacy, radiology and
operating rooms, and central sterilization and support functions. The emergency
department will support an estimated 30,000 annual visits with an additional 10,000
annual outpatient visits.

Several other existing buildings on the campus, including the pediatric acute care,
medical records, laundry, north and south service and support, central plant, Hawkins,
and plant management buildÎngs, will be renovated and/or converted to provide space
for various administrative and support services for the new hospitaL. These support
services include receiving/holding, materials management, waste management, linen,
and bio-medical engineering services. In addition, the scope includes equipment and
seismic upgrades of the existing central plant, the relocation. of the emergency
generators and fuel storage tanks, an underground tunnel, site development upgrades
and upgrades to the existing data center. A pneumatic tube system wil also be

installed to serve the Inpatient Tower and Hawkins buildings.

The make-ready work, under the Inpatient Tower Renovation Project, wil entail the
relocation of existing outpatient functions which currently reside in the basement and
second floors of the Inpatient Tower. The make-ready work also includes necessary
demolition for the interior renovations to the Inpatient Tower and other existing
buildings, relocation of utilties, and abatement of hazardous materials. This make-ready
work will be conducted using Board-approved Job Order Contracts (JOC), and will be
performed concurrently with the design and permittng process for the build out of the
Inpatient Tower Renovation Project.

The outpatient services that are presently housed in the Inpatient Tower will be
relocated into the existing MACC. These services can remain in the existing MACC
unless or until a new MACC is approved by your Board and constructed. Since all
services provided in the existing MACC are outpatient in nature, we plan to request a
change in jurisdictional agencies from the Office of Statewide Health Planning and
Development (OSHPD) to the Los Angeles County Building and Safety, which will
speed the completion of the make-ready work. The Inpatient Tower and central plant
will remain under the jurisdiction of OSHPD.

Upon completion of the Inpatient Tower Renovation project, the health care services
that wil be provided at MLK Medical Center will be of the same type provided prior to
the closure of the medical center.
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As discussed below, we are requesting approval to begin the process of prequalifying
general contractors and subcontractors for the renovation of the Inpatient Tower and
other existing buildings. As part of the prequalification process, Public Works may
request that the general contractors and. subcontractors provide preconstruction

services, including but not limited to, review of plans and specifications. Following

completion of design and permitting, we will return to your Board with recommendations
regarding the adoption of plans, local worker hiring programs, and advertisement for
construction bids. The current total project cost estimate to complete work under C.P.
88945 is $208,500,000. Completion of the make-ready work is scheduled for the fall of
2010 and the Inpatient Tower Renovation in late 2012.

New MACC/Ancillarv Project (C.P. 7(947).

The proposed new MACC/Ancillary Building is approximately 130,000 square feet in
size and will accommodate an ambulatory surgical center as well as clinical and other
support services.. The clinical services will include general medicine, infusion/oncology,
orthopedics, physical/occupational therapy, pediatrics, women's, surgical, and walk-in.
Support services include an outpatient pharmacy, satellite laboratory, radiology, dietary,
administrative, and central sterilization storage.

In addition, several existing buildings on the campus will be renovated to accommodate
administrative and support spaces to support the new MACC/Ancilary Building. These
support services include receiving/holding, materials management, waste management,
linen, and bio-medical engineering services. The project will also include site utility
infrastructure upgrades, site parking, landscaping, and hardscape. The new
MACC/ Ancillary Building wil be designed to meet Leadership in Energy and
Environmental Design (LEED) silver certification standards. We propose to complete
the project using the design-build delivery method. The current total project cost
estimate to complete work under C.P. 70947 is $145,300,000.

While the recommended actions establish the capital project account for the new
MACC/Ancilary Building Project, your Board's approval of the project itself will not be
recommended until the appropriate environmental document is prepared and presented
for your Board's consideration.

Desiqn Services

HMC was selected through the competitive process to develop the program for the
proposed hospital and MACC/Ancillary Building, which includes preliminary concepts for
the new medical. center. The program for the hospital is being developed in
collaboration with the staff from the UC and the Department of Health Services (Health
Services). HMC is expected to complete the medical planning and functional/space
programming by late August 2009. Upon your Board's approval of the recommended
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actions, Public Works will execute a supplemental agreement with HMC to proceed with
the design to provide plans and specifications, obtain jurisdictional agency approval,
and provide construction administration services for the new community hospital project
for a noHo-exceed.fee of $17,612,500. Within this fee, HMC will also provide scoping
documents for the new MACC/Ancilary Building.

Environmental Review

Approval of the recommended actions will allow the Inpatient Tower Renovation Project
to proceed under a categorical exemption from the provisions of CEQA. The
environmental impacts of the proposed MACC/Ancillary Building Project wil be
reviewed as the first phase (Phase I Improvements) of an overall development process
at the MLK Medical Center through the preparation of an EIR. The Phase I project level
improvements will also include renovation activities in certain existing support facilities.
The EIR wil also evaluate conceptual land uses and potential capital improvements at a
programmatic level on the 38-acre campus (Phase II Development). The EIR will
evaluate all potential direct, indirect, and cumulative environmental impacts associated
with the Phase i Improvements and Phase II Development. The County has determined
that the Inpatient Tower Renovation Project and the proposed MACC/Ancillary Building
Project are independent and severable projects.

The CEO retained Sapphos Environmental Inc. (Sapphos) through a delegated
authority agreement to complete the environmental evaluation and categorical
exemption for the Inpatient Tower Renovation Project. Based upon its experience and
knowledge of the - MLK Medical Center site and operations, Sapphos is uniquely
qualified to conduct the EIR in the most cost-effective and expeditious manner.

Approval of the recommended actions wil direct the CEO to execute a separate
delegated authority agreement with Sapphos for the preparation and completion of an
EIR for the Phase I Improvements and Phase II Development, for a not-to-exceed fee of
$688,000.

Sustainable Desian Proaram

The projects will support your Board's Policy for Green Building/Sustainable Design

Program and include sustainable design features compliant with the United States
Green Building Council LEED for new building construction, including but not limited to,
water and energy conservation features, low-emitting building materials, and indoor
environmental quality. For renovated buildings, Public Works wil work with HMC to
include sustainable design features by replacing and/or upgrading the mechanical,

electrical, and plumbing systems to optimize energy efficiency, use of recycled materials
and including alternative transportation features, such as bike racks.
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Implementation of StrateClic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1) and Children, Family, and Adult Well-Being (Goal 2) by investing in public
health infrastructure to enhance the safety of the patients and staff and improving
patient care with a new hospital and MACC. Completion of these projects wil provide.
much needed improvements to the facility for the residents of the County.

FISCAL IMPACT/FINANCING

The Inpatient Tower Renovation Project is estimated to cost $208,500,000, including
$11,465,000 for the make-ready and $197,035,000 for renovation of the existing facilty.
The MACC/Ancillary Building Project is estimated to cost $145,300,000. The combined
cost for both projects is estimated at $353,800,000. The Project Schedule and Budget
Summaries are included in Attachment A.

It is recommended that the project costs be financed through the issuance of long-term
Build America Bonds, Recovery Zone Economic Developments Bonds, and/or taxable
or tax-exempt lease revenue bonds. The attached appropriation adjustment will
establish the estimated level of funding for both projects.

The County is authorized to issue Build America Bonds and Recovery Zone Economic
Development Bonds under the American Recovery and Reinvestment Act and offer
federal reimbursement of 45%. and 35%, respectively, of the interest costs on the
bonds. The type and amounts of bonds to be issued wil be based on market conditions
and discussions with DHS, County Counsel and the Treasurer and Tax Collector. We

. will return to your Board with final financing recommendations and debt service
estimates in September 2009, concurrent with the Final Supplemental Resolution forthe
2009-10 budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

On June 16, 2009, your Board approved the extension of the Senate Bill (SB) 1953
compliance deadline under the SB 306 Extension at MLK, which wil allow the County to
construct a replacement hospital by the year 2020 and maintain the hospital operational
beyond the year 2030. Completing this Inpatient Tower Renovation Project will meet
the requirements of SB 306 and the completed project can be maintained as a
seismically compliant hospital beyond the year 2030.
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Standard agreements, in the form previously approved as to form 'by County Counsel,
will be used. The agreement includes the standard Board-directed clauses that provide
for contract termination, renegotiation, hiring qualified displaced County employees, and
consideration for Greater Avenues for Independence (GAIN) and General Relief
Opportunities for Work (GROW) program participants for future employment.

The agreement also requires consultants and contractors to show full compliance with
Los Angeles County Code Chapter 2.200 (Child Support Compliance Program),
Chapter 2.203 (Contractor Employee Jury Service Program), and Board Policy 5.135
(Safety Surrender Baby Law). In response to a recent motion, we are developing a
program to enhance employment opportunities for County residents on County Capital
Projects.

ENVIRONMENTAL DOCUMENTATION

The Inpatient Tower Renovation Project includes the make-ready work, utilities
relocation, hazardous material abatement, and necessary interior demolition of the
Inpatient Tower and other existing buildings, is within a class of projects that has been
determined not to have a significant effect on the environment in that it meets the
criteria set forth in Section 15301 of the State CEQA Guidelines and Class 1, Paragraph
(d), Section 15302, Class 2, Paragraph (a), and Section 15303, Class 3, Paragraphs (c)
and (f), and has been analyzed in accordance with the specifications of Environmental
Document Reporting Procedures and Guidelines adopted by your Board on
November 17,1987.

The project involves negligible or no expansion of an existing use. In addition, there are
no cumulative impacts, unusual circumstances, damage to scenic resources, hazardous
waste sites, or deleterious effects on historical resources or other limiting factors that
would make the exemption inapplicable based on the project records. Upon your
Board's approval of the project, Public Works wil file a Notice of Exemption with the
County Clerk in accordance with Section 15062 of the State CEQA Guidelines.

For the new MACC/Ancillary Building Project, we will return to your Board for approval
of an EIR prepared pursuant to the requirements of CEQA, at such time as approval of
the project is requested.

Upon your Board's approval of the project, Public Works wil file a Notice of Exemption
with the County Clerk in accordance with Section 15062 of the State CEQA Guidelines.
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CONTRACTING PROCESS

On January 18, 2005, your Board authorized Public Works, after compliance with
applicable laws governing contract solicitation and award, to enter into agreements for
the utilties infrastructure refurbishment and medical planning efforts at MLK.
Public Works utilzed an architect/engineer selection process and issued Requests for
Proposals on January 20, 2005, to the firms on the Architectural Evaluation Board list.
The Requests for Proposals described the need for providing services for the utilities
infrastructure refurbishment and medical planning of the campus, and solicited the firms'
willingness and capability' to perform the requested services. On January 25,2005, an
Architect/Engineer Evaluation Committee selected HMC as being the best qualified firm
to perform the requested services. On January 31, 2005, a contract was executed

under delegated authority to HMC, for the initial scope to provide a programming and
scope definition study for the utilities infrastructure refurbishment project. On
December 16, 2008, the Chief Executive Offce issued a delegated authority agreement,
for HMC to provide site planning concepts and functional/space programming for the
proposed new community hospital and new MACC/Ancillary Building.

HMC's contract agreement, PW-12826, includes program/scope definition, design and
construction administration support services for the utilities infrastructure refurbishment,
for a not-to-exceed fee of $3,324,065. We are recommending approval of a
supplemental agreement with HMC, for a not-to-exceed fee of $17,612,500, to provide
plans and specifications, obtain jurisdictional agency approval, and provide construction
administration services for the Inpatient Tower Renovation Project. HMC will also
provide scoping documents for the new MACC/Ancillary Building Project. Approval of
this supplemental agreement will increase the total amount of Contract PW-12826 to
$21,024,065. Public Works has reviewed the HMC proposal and it is considered
reasonable for the scope of work. HMC's Community Business Enterprise participation
is at approximately 39 percent and their three-year contracting history with the County
are on file with Public Works.

In accordance with your Board's policy on contractor prequalification, following
evaluation Statements of Qualifications submitted by general contractors, and
subcontractors, we will return to your Board to approve the prequalified firms, including
a potential recommendation to "short list" the firms determined to be most qualified
depending on the number of responses received. In addition, we may seek authority to
contract with the prequalified firm(s) for preconstruction services.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of these recommendations will have minimum to no impact to the current
operations of the existing MACC. The MACC will remain fully operational throughout
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construction of the Inpatient Tower Renovation and the work wil be implemented in
phases in order to reduce disruption to the current outpatient services. Public Works
will work with Health Services' staff to identify these impacts and develop specific
construction strategies to minimize these impacts to the operations of the facility and
patient care during the design and construction phases.

CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office (Capital
Projects Division), and to Public Works (Project Management Division i).

Respectfully submitted,.~
WILLIAM T FUJIOKA
Chief Executive Officer

WT J:GF:DL
DJT:8W:zu

Attachment

c: County Counsel
Department of Health Services (Capital Projects Division)
Department of Public Social Services (GAIN/GROW Program)
Department of Public Works
Offce of Affrmative Action Compliance
Treasurer and Tax Collector

K:\2009 Word Chron\FAM\Capital Projects\MLKEstablish Project-Hospital and MACC-081809.doc



August 11 , 2009

ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS:
APPROVE CATEGORICAL EXEMPTION,

ESTABLISH CAPITAL PROJECT NOS. 88945 AND 70947,
APPROVE PROJECT BUDGET AND APPROPRIATION ADJUSTMENT,
AUTHORIZE EXECUTION OF A SUPPLEMENTAL AGREEMENT AND

DELEGATED AUTHORITY, AND
APPROVE AND AUTHORIZE A REQUEST FOR STATEMENT OF QUALIFICATIONS

FOR THE MARTIN LUTHER KING, JR. MEDICAL CENTER
(SECOND DISTRICT) (4 VOTES)

I. PROPOSED PROJECT SCHEDULE

Project Activity
Completion

Dates

Environmental Impact Report 09/30/2010
C. P. 88945

MAKE-READY
Proarammina 08/30/2009
Oesian 11/13/2009
Jurisdictional Aqency Approval 02/26/2010
Construction Bid and Award (JOC) 04/30/2010
Construction

Substantial Completion 07/30/201 0

Acceptance 09/30/2010
INPATIENT TOWER RENOVATION AND SUPPORT SPACE
Proqramminq 08/30/2009
Oesian 06/30/2010
Jurisdictional Aqency Approval

.

09/30/2010
Construction Bid and Award (O-B-B) 09/30/2010
Construction

Substantial Completion 06/12/2012
Acceptance 08/31/2012
Buildinq Occupancy 10/31/2012

C.P.70947
NEW MACC/ANCILLARY AND SUPPORT SPACE
Proaramminq 08/30/2009
Scopinq Oesiqn 06/30/201 0
Award Oesiqn-Build 12/31/2010
Jurisdictional Approval By Oesign Builder
Construction Bid and Award (O-B) N/A
Construction

Substantial Completion 03/29/2013
Acceptance 09/30/2013
Buildinq Occupancy 12/31/2013



II. PROJECT BUDGET SUMMARY

INPATIENT TOWER RENOVATION AND MAKE-READY (C.P. 88945)
Budget Category Project Budget

Land Acquisition
Construction..____._..._.._._._..._.............__.___.__..._.___..___.___.._.____.___..__...__.w........._________._._._____H.._____._..__.__.___________.___.....Low Bid Construction Contract $137,600,000.._.__n_.__...__.__.............__._............_____._._....._______...__..._....___.......__._..___..___._______..___.._____...__.___._.._.._..__.___....___.______

._.__._._..~Q!?..._rcl_~~.g_q~.r~~t-_.____.___.____._________.._._..____..____...._..._..___.____.._.____. ___..__.___-'..._sJ_~.Q,.90Q_.

.....__.._._:..~h..~riJl~._Q.r~~.!._____._..._.___._______._......._..__...__._._..____._..__..____...._......________._.. __..._____~.l!20_QiOOQ__

._._._.._~~Q9_i:r:.~nt?L9:ailt§.._.........___.____.._..________..___._.....___..____._.._..___..___._._._._____.._..__.._____.____._...._

_..._......ç_q_nstr~~tLq.n_gg.!.~.~!t?i:!§.__.__._..____.__..__..._.__.____.___.._______..__.._____.._._.__ __..__....____.___.______--._

_.__.I~L~~Q!!_r:__E_g.i¿ip_.:_t._t!!~a.q__t9__êi¿~gl-9-....___.__-__..._______.___......._._________._._______..._.Civic Arts 0__..._............______....._.H._..._._._. ..........._...__..._._..._..__...............____.....__..._.._.._ ........._ ...._.__.._..___.._._._.__._.__.__...____..._..._ ____'w'_.__m_____"_______.____

Subtotal $167,100,000Subtotal $ 0

Subtotal $ o

Programming/ Development

Plans and Specifications
Architect/Engineer Fee
Design Contingency

Subtotal

$14,000,000
1,500,000

$15,500,000
Consultant Services

__.._...?a~._p.l~_n_.r!.i_n.9______.__...._._._.________......_.._..__ __._...._.___.____...._ ....._______.__..___..__._.._..___._..._. _..._..___..__s-___..__.__.__~._Hazard6us Materials 150,000
=~~=_:Qa9.I~~.ti2s~~!!~...B..~p._Q.rfjÐa..:§qH~:I~.~!Ln_g~..~~:~::::~_=:::~:.:-=~.==:=-~.::::_~~:~.::~~..~:-.::~.=-~~-~.:--.~::-.=~.?~Q_Q.JjQg~
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NEW MACC/ANCILLARY (C.P. 70947)
BudQet CateQorv

Land Acquisition
Construction

::::~:- D~§.Lg.n:~B.~1i-a:ç-unit.rUgIi9n--t2-n~~gr=::=:==::=~:==:=:::::=~==:~-:~::.::.==: .:::..=~::==:sii 0,2.oQ,oqrL
..._._.Jo!?.g~Q~r_Ç2~tra.~t._....._._..__....___._...____...._._.__..__....__._..._____._......_....._.__.._......_......-lQOO,OQ.Q._

......_.~h.an.g~...Qæ_~.~........._.__.___._.._..__.._.__...___._._...._._..___._..__._.__..__.____.__._.. __....__....__.J9,300i.Q~.

....._..~p?ln~.~n!al-Qr-a!t~_..................._....___.....__...__._......__._._._.__.._._............._._.._..__.,_..._...._................_______....2.Construction Consultants 0_._.___.___.__...._._.___.........._.._.H....___.._...._......._____..___......_..__..__.._....__.____...__...._.___........._....___.__.__...__..___~._.._..___.._..._..___._..___.._.__.__.._._.___.__.....

_-l~.I§G~r_r__~g.':.i.P_~1\tt~~.g...t~.ê!:.il~_iJl-____.__._..._....._...._........_._.._......._....__..__ __.._.__._...._._..._0...
....__ CiylG.6it~__...._..__............_........_.__..._.__.....____._..._......._........ .......__..._._...._._........_._..__.___._.....__ __________J.LOOOLo.Q9_..

Subtotal $122,500,000Subtotal $ 0

Subtotal
Project Budget$ 0

Programming/ Development
Plans and Specifications
Architect/Engineer Fee
Design Contingency

Subtotal

$3,700,000
800,000

$4,500,000
Consultant Services

_.._____Sit~..e!-a.~~~n_g.._.....__..____.____.__....._......._..._.__ ..._........._..............___..._....._.___..._.._ ..__..____l___.Q...

_...._.....!:.a~-a.ra.Q!:_a-ry§:t~ri_a§...___..._.__.._...__.._....._.___......._._...._..._._...._..__._._......._.._._ ____._._._.__ 1.50,099._

..:._.._..G~_qt§~_t:l_s.Q!!§.B.ep..ri.a_~asg.i.!~._T_El§!i_n.R........_.....__.....__._.._._..._._.__._.__._ __.._.....__.___ 2QQ¡9QQ.

_.._._.ry.1.at§-i.i.?l.T~--tin_g__....._.._.__....._.__.......__..__...._......._._..._......._._...__.._.._.._.._.__... ____.....J.,500.&Q.Q.

......._ç_C?~-tÉ..~tlr..~tl!!9....___...._....._..__......._.___......_.c,,,.._.....__..........__...._....__..._.___.._..____ ..___.___.._...._~9.1.Q.00 ..

=...:.:..:I;~~~i~~~~=~~~~~.=~=.=~:=.:.:~~:.::.=~=.:==::..=~:..~=:::=::..::~:=::~=::::::~:~::.:=:.::.~:~.:~:=.:=..=~.=:.:.::~~~:~:::::~~..=-~::=:=.~:

............ç.q.n§tr'=i£t~a-n_..!0.?n~gar-an!_........_..._........._.....__..__....._.._....__..._........_....._......._...._..__............_....~:!o.9.il9Q...Construction Administration 0

._......_....~.__......_......_...........R_R.....H_..W .............._.....H..._..........__........._.__....___H........._H.._..H_........HW.._. .................___.H__...._.._w_.._....,'~.._._."....._.__.........___......_._..... .__........._....__....._._._H....._..___.___........._....

_._.....Enx.i-rQ_i_r.~ntaL__...._.._..__._....__..............._......_.......__.._._......_......_...__.._...._..._.._......__. ....__._..._...___._..._ll, qQ.Q..

......_.~gX~..~.anag-a!!_~n.t..í.~ov~...ry.?n.a.9.~_r.Q_nJ.)................__........_..__...___._............_...... .._._.__..._~__._.l99.L9.QQ..

_.......J~.g.~iR.r:~nt.!:lan.n.i.ng_._..........__...__..___.___._.._......__._.........._....__.._._....._........__........_.._...__...___.._............._.....__......_....9_...
........ç_?~tE?:Gtlg.h.angag!a§r_.._..___...._..__..._......_...._.._._......_....._..__...._....__..____...._..._............_........_.._................_..____.__.9.....Other . 0

Subtotal $7,300,000
Subtotal $ 250,000
Subtotal $ 600,000

Miscellaneous Expenditures
Jurisdictional Review/Plan Check/Permit
Countv Services

_...._..9Qa~._ÇQ.r_p.I.i.a.n_c_~_l-ri~p.i:.~t.iqn._..._..__..................._.__.........._........._....__._...__._.____. __.._..._.................li-.!QOO, OQ9....

..........._9.'=a.l!y..ç.Qn_!.~Ql..In_§.p.E?_c_ti9n._....._._...___._.._......................_...........___....._._.._.._....._...__.._.. ...__._.._.__............?.99.!.9a-Q._

.........._..!?~.~i.9n...R~..!~.'!....._.__..___.__._...._.....___._....._...._...._.__..._._.__....__._...._...__..._..__.. .__.......__..._........._~.Q.Q.!9.90._

.......J?~_~J.g.r_.S-i:.!Yi~~_~..__..__....._....__....._......__....._........._.____....................__........._........__...._..........._..............__.........................._...__.Q....

_...___ç.q.n.!l-aG!...Aa.r..~~i~tr§:!jq!:......_....____..._..._....._.....__.......~.._..............._....__._........__....__.._..._ _..__...._....__._ 300 L.D.QQ_.

......_...._P.l_QJ~Gt..~.an.ag.~r-~n-!.._.._..._._........._.._............_..._.....__.._....._.......__....._._......._...._......._...._..... ....___.___..._.? ,5Q9..!.QQQ._

..._.._P-iQli:.~t_'l.aE~.aga.r:.~nl§!PEq!!Seryi~~~...._........._...___.__.__.__......._.......__......_....__........ __....._.............._......~~!.~9..!9.9.Q..
_........_..I.SQ_~_q!?...Q-rg.~r_Qq.ntra~t..~_a-na.g~.r.~nt..._................._.........._............_........_...___......_........._..__._......_.._._..__._.__._.9....

.....__.!?Pir...~g_LJ,.gl_Q~.l_.Qq.n!r?~.t_ry~n.?.9a.r:_~n.t__....._..................__......._..__._.........__....._____......_.._JQQ.LQQQ..

..._.....!S!?..ITS-...Ç.q!T_r:!:-ni~at~()_~~_..._.....__......___...__........_................._...._....._.._...._....._.._......._...................._._..._..................'iQ9.!.9.QQ.

..._.......P.l-ql§G.t..I.~~_t:-nk:§.l....s_u.ppg.i.t-.........._......._......................_.._......_..____....__._._........_._.._.....__..__..._..___1:1.99.19.9.9...

...,.........._.9Jfic~..Q.!...Aff-ir-a.!iy.~..A£ti.Qn..__..___.___...._........_......__........._.................___.__..........._........._....._._.... ..______..__.J_S.9!9..9_9...

............-GQ.~.nty_Ç-U~n§.~!.._...._.._._...._........__...._........._.._...._........_..._...._.._.__.._..____......_........__....._.........._......_................_....._...__.._9....Other - GMED 0

....RH..._..__.._........_.............w......._W.....WH...__..__._......._._....._._.._._....R_......__._..._._......._...._....__._.~..._.....__h.'._.._._...,_,.._._..._...._...._._.._...._..m....

._....__...g.Q.n.tr-a.ç!...ry.?.n.~g.~r._~nt.::_.L!Ytl.P__............._......_....._...._.........._._..._.._.___._..._ 0
Subtotal $10,150,000
TOTAL $145,300,000

K:\2009 Word Chron\FAM\Capital Projects\MLKEstablish Project-Hospital and MACC-081809.doc





Martin Luther King Jr., Inpatient Tower and MACe
Appropriation Adjustment

FY 2009-10
4 - Votes

Sources

Health Services
Martin Luther King Inpatient Tower
A01-CP-96-98XX-88945
Long Term Debt Proceeds/CP
Increase Revenue 208,500,000

Health Services
Martin Luther King MACC and Ancillary
A01-CP-96-98XY-70947
American Recovery & Reinvestment AcVLg Term Dbt ProceedslCP
Increase Revenue 145,300,000

Total 353,800,000

Uses

Health Services
Martin Luther King Inpatient Tower
Fixed Assets: Building and Improvements
A01-CP-6014-65057 -88945

Increase Appropriation

Health Services
Martin Luther King MACC and Ancilary
Fixed Assets: Building and Improvements
A01-CP-6014-65057 -70947

Increase Appropriation

208,500,000

145,300,000

Total 353,800,000

This adjustment is necessary to establish funding for the the Martin Luther King Jr. Inpatient Tower (C.P. 88945) and MACC/Ancilary Building (C.P.
70947) Projects.
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